

REPUBLIC OF MAURITIUS
Ministry of Youth and Sports

Indicative Procurement Plan for Financial Year 2019 - 2020
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details ^[1]	Expected Date of launching of Bid
1	Services	Consultancy services for Construction of sports facilities and Buildings at Bel Ombre Camping Site	July 2019
2	Works	Upgrading works at Maryse Justin Stadium	September 2019
3	Works	Upgrading works at Harry Latour Stadium	September 2019
4	Services	Consultancy services for Anneau Cycliste at Cap Malheureux	December 2019
5	Works	Construction of Multisports Complex at Port Louis	January 2020
6	Works	Construction of Multisports Complex at Triolet	January 2020
7	Works	Construction of a swimming pool at Curepipe	March 2020
8	Works	Construction of a swimming pool at Riviere des Anguilles	April 2020

Date: 08.07.2019

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

^[1] Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.