

REPUBLIC OF MAURITIUS
Ministry of Youth and Sports

Indicative Procurement Plan for Financial Year 2018 - 2019
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Goods	Supply of Sportswear and Banners	August / September 2018
2	Services	Consultancy Services for Construction of Port Louis Multisports Complex	September 2018
3	Services	Consultancy Services for Construction of Rivière des Anguilles Swimming Pool	November 2018
4	Services	Consultancy Services for Construction of Curepipe Swimming Pool	November 2018
5	Works	Upgrading works at Pointe Jerome Outdoor Centre	October 2018
6	Services	Consultancy Services for Construction of Bel Ombre Outdoor Centre	February 2019

Date: 13.07.2018

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.